State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2003

Project ID 0092-03-06
Project Title Highway 29 Impact (from Abbotsford to Green Bay)

Approved Starting Date (Contract Date): 10/01/2002
Estimated Completion Date: 10/01/2003

Primary Investigator: DennisLeong, Wisconsin Department of Transportation
WisDOT Technical Contact: DennisLeong
Administrative Contact: NinaMcLawhorn

Description: Evaluate the actual and potential economic and land use impacts of recently constructed capacity
improvements along this segment of Hwy 29. Funds will be used for purchasing a new economic model, data
requirements, surveys, and interviews of communities along hwy 29. Hwy 29 is the first highway nationally to
be studied using an economic model to forecast the economic benefits of capacity improvements.

Project Cost: $50,000
Expendituresfor current quarter:
Total Expendituresto date: $4,451

Percent Complete: 90%

Progress ThisQuarter: (Includes project committee meetings, work plan status, contract status, significant progr ess,
etc)

Completed community profiles for all cities, towns and villages from Abbotsford to Howard, Wisconsin.
Worked with FHWA to add another ypodated section to the first phase of the study -Chippewa Fallsto
Abbottsford (see www.fhwa.dot.gov/planning for addendum)

Interviewed property assessors to determine lane value changes from Abbotsford to Howard

Modified economic forecasting model for the region to correspond to the modeling efforts conducted in
1989 (initial model did not have all of the countiesin the analysis areq)

Calibrated about 75% of the data for the economic forecasting of the region

Drafted fina findings and conclusions for the study with the exception of the economic modeling results

Presented initial findings to TRB Economic Development Committee to verify the research methods
used in the study

Work Next Quarter: (Includes project committee meetings, work plan status, contract status, significant progress, etc.)

Complete and test the economic forecasting modeling results of the highway corridor
Complete GIS maps for Howard, Towns of Ringle, Oneida, Maple Grove and Washington
Review economic modeling results with the technical advisory committee

Draft final conclusions for the modeling results

Circumstances Affect progress/Budget:
Economic model wasrecalibrated. No additional costs wereincurred with the private vendor.

Pleaseinsert or attach Gantt Chart
(Chart will be submitted in separate attachment)






